

SECRET

Approved For Release 2002/09/04 : CIA-RDP81B00879R001000120157-9

OXO 6035
Copy 8 of 8

18 November 63

MEMORANDUM FOR THE RECORD

SUBJECT : FY 1963 Annual Summary Report
of OXCART Engine Development

1. A comparative review of subject Pratt & Whitney report (OXO 5489) with FY 1963 work statement items no. 44, 50, and 52 through 72 under contract TT-1001 has been completed. This review together with various other reports available to and observations made by the writer during the fiscal year indicate that the above work statement items have been completed.

2. The following discrepancies were noted and have been accounted for:

a. The contractor's report of work performed under work statement item #44 failed to reflect paragraphs d, e, f. The requested [redacted] 1963 dated 24 October 63 provides the missing detail indicating satisfactory completion of the item. This message should be made a part of the report.

25X1A

b. Work statement item #59 in contract TT-1001 should be changed to read "3500 hours" instead of "1200 hours of full scale engine development testing."

c. Work statement item #72 in contract TT-1001 should read "cited under item 58 above" rather than "item 57."

SIGNED

25X1A

[redacted]
Aircraft Systems Division
(Special Activities)

25X1A

ASD/OSA [redacted] (18 Nov 63)

Distribution:

#162 - ASD/OSA
#344 - [redacted]/OSA
#5 - AD/OSA
#6 - D/TECH/OSA
#7 - ASD/OSA (chrono)
#8 - RB/OSA

DOCUMENT NO. 50
NO CHANGE IN CLASS.

1.1 DECLASSIFIED

CLASS. CHANGED TO: TS S C

NEXT REVIEW DATE: APPROX [redacted]

AUTH: MR 70-2

DATE 16/07/63

REVIEWER: 010966

SECRET

This document contains information

Approved For Release 2002/09/04 : CIA-RDP81B00879R001000120157-9